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Task % of Total % of Task 

this 
quarter 

% of Task 
to date 

% of Total 
Complete 

1.  Literature Search    11    30    100       11 
2.  Data Collection    26    50     60      15.6 
3.  Model Development    23    20     25       5.8 
4.  Estimation of Impacts    21    0      0        0 
Final Report    19    0      0       0 
     
TOTAL 100%         32% 
 
1. Progress this quarter by task: 
 The literature has been completed.  Additional data from the NJ Transit APC 
system have been collected from NJT.  Data runs to collect bus and general traffic travel 
times on different bus routes have been conducted.  Preliminary analysis of data already 
collected has been started.  
 
2. Proposed activities for next quarter by task: 
 Data collection will continue.  The modeling process will have started.  The 
impacts will be estimated. 
 
3. List of deliverables provided in this quarter by task (product date) 
 Literature review. 
 
4. Progress on Implementation and Training Activities 
 Not applicable at this date. 
 
5. Problems/Proposed Solutions 
 
6. Budget Summary 
 .  



 
Total Project Budget(#  of years)    $76,820 
Total Project Expenditure to date    $39,000 
% of Total Project Budget Expended     51% 
  
Task Order Number/Study Number:            17 
Current Task Order Budget (#  of years)  
Actual Expenditure to date against current task order              0 
% of current task order budget expended 0% 
 
 




